Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

May, 2002

Prepared by:

COMPASS Telecom Services

Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell* | Solution Status

TDOA/

Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001] 1st Qtr, 2003|AOA Phase | live 03/07/02
TDOA/

Alexandria 4/14/1999| 3/27/2002 [NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 03/27/02
TDOA/

Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001]| 1st Qtr, 2003|ACA Phase | live 04/15/02

Caroline County has not requested Phase |
TDOA/

Clarke 4/14/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/

Culpeper 11/22/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/

Fairfax 4/14/1999| 11/14/2001 [NCAS 7/12/2001]| 1st Qtr, 2003|AOCA Phase | live 11/14/01
TDOA/

Fauquier 11/22/1999| 2/14/2002[NCAS AOA Phase | live 02/14/02
TDOA/

Frederick 11/22/1999| 3/14/2002 |NCAS AOA Phase | live 03/14/02
TDOA/ Trunks are installed and tested.

Fredericksburg 3/29/2002 NCAS AOA County's trunks due in 7/31
TDOA/

King and Queen AOA County has not requested Phase |
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades

TDOA/ in progress, agrees we should check

King George 12/1/2000 NCAS AOA back each month




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Per LEC, County will not be Phase |
TDOA / capable until mid-June. CW trunks
Lancaster 11/5/2001 AOA ordered
TDOA/
Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 |1st Qtr, 2003|ACA Phase | live 02/21/02
County has signed agreement, trunks
are in, County needs CPE upgrade,
due mid March. 5/23 County waiting on
TDOA / LEC to approve contracts. 5/23 Left
Louisa 11/22/1999] on hold |NCAS AOA VM to check status
TDOA/
Madison AOA County has not requested Phase |
TDOA/
Middlesex AOA County has not requested Phase |
TDOA/
Orange 11/22/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
sent agmt and PSAP profile 02/20/02,
TDOA/ trunks have been ordered, no due date
Page 2/6/2002 AOA yet
TDOA/
Prince William 4/14/1999| 1/9/2002 |NCAS 7/12/2001 | 1st Qtr, 2003|AOA Phase I live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |
TDOA/
Rappahannock AOA County has not requested Phase |
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
provider ALI circuits complete, trunks
TDOA/ have been ordered, Working with LEC
Shenandoah 6/25/1999 NCAS AOA to load MSAG records




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Testing 03/14/02 failed - county has
not ordered necessary trunks, LEC
following up with county. 5/30 County
TDOA/ and LEC testing failed. Rescheduled
Spotsylvania 11/22/1999 NCAS AOA for 5/31. 6/3 County's trunks are ready
County signed agreement, LEC
tandem merger to occur in May,
County doesn't want service until
merger complete, Tandem cutover
TDOA/ failed, County's trunks not ready until
Stafford 7/26/2001|2nd gtr 2002 4/1/2002| 1st Qtr, 2003]AOA mid-June
sent agmt and PSAP profile 12/03/01,
TDOA/ County has not looked at paperwork as
Warren 11/19/2001 AOA of 02/28/02, trunks ordered early April
County signed agreement. Trunks
ordering issues with LEC, have been
reordered and reengineered several
times since 9/26/01, LEC
decommissioning tandem and doesn't
have trunks to new tandems in place
yet, trunks due mid May, Trunks being
TDOA/ tested first of June, County's trunks not
Westmoreland 12/27/2000 NCAS AOA ready
TDOA/
Winchester 11/22/1999( 3/14/2002 6/22/2001| 1st Qtr, 2003|ACA Phase I live 03/14/02
Cingular DCS Market
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* |Solution | Date Phasell | Phasell * | Solution Status
Bristol City 8/27/2001 Phase | live 8/27/01




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Scott County has not requested Phase |
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997| 4/10/2002 Phase | live 04/10/02
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